WORKING DRAFT 2019 REMOVAL SITES
March 4, 2018

Completed (FY 18 Planned Complete = *; Target 22)

McMillan Drum

BF Goodrich ER I/II
Echo Bluff Mercury Spill
Henrictta

Volite/Llano Asbestos
Walker Wood

Wood Industries
Evr-wood

HP Gas

D

e

(plus 3 CERCLA ERs Complete with EPA OSC Oversight; KCS, Valley Feed, Mosaic)

(Note: ** means priority site/FY major work)

On-going (Significant Work = **) 0OSC
**Minden/EXPLO Systems/M6 Adams

*FJ Doyle Moore/P Delgado
Johmny M - EECA (PRP) zZ

US Gil IIT (PRP) Adams

Falcon (PRP) Moore

Evr-wood Tanks Martin

*US Cooling Tower Adams

Delfasco Fife/Adams P
Assessment/Potential Sites 0OSC
**TRONOX Z/IAA
**Trafalgar Loesel

*Trottner Moore/Adams P
Lowerline Radiation Fife

BF Goodrich Plant/Asbestos McAteer/Guidry
American Recycling (Access/Owner Issues) Delgado E
Vermiculite Products Houston McAteer/Guidry
Vermiculite Products Dallas Delgado E/Adams P
Mosaic A Adams
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